

**Progress of Ganga Kalyana Works during 2019-20(upto JULY-19)**

**Dr. B.R Ambedkar Development Corporation(SC Corporation)**

Division	No. of application received		No. of applications serviced		No. of Applications pending			Progress details				
	During the month	Cumulative total	During the month	Cumulative total	MESCOM	Corporation	Total Pendency	MESCOM			Local bodies	
								Work under progress	work yet to be taken up	Estimate to be prepared/others	Ready for service	Formalities not observed
Mangaluru	0	0	0	0	0	0	0	0	0	0	0	0
kavoor	1	2	1	1	0	1	1	0	0	0	0	1
Puttur	1	3	0	35	4	8	12	3	0	1	8	0
Bantwala	0	1	9	42	2	3	5	1	1	0	3	0
<b>Dakshina Kannada Dist</b>	<b>2</b>	<b>6</b>	<b>10</b>	<b>78</b>	<b>6</b>	<b>12</b>	<b>18</b>	<b>4</b>	<b>1</b>	<b>1</b>	<b>11</b>	<b>1</b>
Udupi	0	29	4	5	13	14	27	8	5	0	14	0
Kundapura	0	30	7	15	25	7	32	11	9	5	4	3
<b>Udupi Dist</b>	<b>0</b>	<b>59</b>	<b>11</b>	<b>20</b>	<b>38</b>	<b>21</b>	<b>59</b>	<b>19</b>	<b>14</b>	<b>5</b>	<b>18</b>	<b>3</b>
Shivamogga	1	21	9	19	25	5	30	16	8	1	0	5
Bhadravathi	0	8	13	23	21	18	39	7	14	0	6	12
Sagar	0	32	7	9	29	45	74	13	0	16	1	44
Shikaripura	0	0	25	99	21	9	30	19	1	1	0	9
<b>Shivamogga Dist</b>	<b>1</b>	<b>61</b>	<b>54</b>	<b>150</b>	<b>96</b>	<b>77</b>	<b>173</b>	<b>55</b>	<b>23</b>	<b>18</b>	<b>7</b>	<b>70</b>
Chikkamagaluru	14	25	2	19	98	0	98	41	34	23	0	0
Koppa	1	8	0	9	31	0	31	2	10	19	0	0
Kadur	4	18	1	24	221	0	221	92	107	22	0	0
<b>Chikkamagaluru Dist</b>	<b>19</b>	<b>51</b>	<b>3</b>	<b>52</b>	<b>350</b>	<b>0</b>	<b>350</b>	<b>135</b>	<b>151</b>	<b>64</b>	<b>0</b>	<b>0</b>
<b>MESCOM</b>	<b>22</b>	<b>177</b>	<b>78</b>	<b>300</b>	<b>490</b>	<b>110</b>	<b>600</b>	<b>213</b>	<b>189</b>	<b>88</b>	<b>36</b>	<b>74</b>

**Progress of Ganga Kalyana Works during 2019-20(upto JULY-19)**

**Karnataka Maharshi Valmiki ST Development Corporation**

Division	No. of application received		No. of applications serviced		No. of Applications pending			Progress details				
	During the month	Cumulative total	During the month	Cumulative total	MESCOM	Corporation	Total Pendency	MESCOM			Local bodies	
								Work under progress	work yet to be taken up	Estimate to be prepared/others	Ready for service	Formalities not observed
Mangaluru	0	0	0	0	0	0	0	0	0	0	0	0
kavoor	0	1	3	5	0	0	0	0	0	0	0	0
Puttur	0	0	1	33	0	1	1	0	0	0	1	0
Bantwala	1	2	11	36	7	6	13	3	4	0	6	0
<b>Dakshina Kannada Dist</b>	<b>1</b>	<b>3</b>	<b>15</b>	<b>74</b>	<b>7</b>	<b>7</b>	<b>14</b>	<b>3</b>	<b>4</b>	<b>0</b>	<b>7</b>	<b>0</b>
Udupi	1	37	8	12	11	14	25	9	2	0	14	0
Kundapura	0	6	0	4	5	4	9	1	3	1	4	0
<b>Udupi Dist</b>	<b>1</b>	<b>43</b>	<b>8</b>	<b>16</b>	<b>16</b>	<b>18</b>	<b>34</b>	<b>10</b>	<b>5</b>	<b>1</b>	<b>18</b>	<b>0</b>
Shivamogga	0	18	1	6	16	3	19	5	6	5	0	3
Bhadravathi	1	12	1	5	15	1	16	3	10	2	0	1
Sagar	1	18	3	3	11	15	26	6	0	5	0	15
Shikaripura	2	2	6	17	3	2	5	3	0	0	0	2
<b>Shivamogga Dist</b>	<b>4</b>	<b>50</b>	<b>11</b>	<b>31</b>	<b>45</b>	<b>21</b>	<b>66</b>	<b>17</b>	<b>16</b>	<b>12</b>	<b>0</b>	<b>21</b>
Chikkamagaluru	18	18	1	5	40	2	42	19	1	20	0	2
Koppa	0	1	0	6	18	1	19	1	7	10	1	0
Kadur	3	3	1	2	32	0	32	9	16	7	0	0
<b>Chikkamagaluru Dist</b>	<b>21</b>	<b>22</b>	<b>2</b>	<b>13</b>	<b>90</b>	<b>3</b>	<b>93</b>	<b>29</b>	<b>24</b>	<b>37</b>	<b>1</b>	<b>2</b>
<b>MESCOM</b>	<b>27</b>	<b>118</b>	<b>36</b>	<b>134</b>	<b>158</b>	<b>49</b>	<b>207</b>	<b>59</b>	<b>49</b>	<b>50</b>	<b>26</b>	<b>23</b>

**Progress of Ganga Kalyana Works during 2019-20(upto JULY-19)**

**D.Devaraj Urs Backward Development Corporation**

Division	No. of application received		No. of applications serviced		No. of Applications pending			Progress details				
	During the month	Cumulative total	During the month	Cumulative total	MESCOM	Corporation	Total Pendency	MESCOM			Local bodies	
								Work under progress	work yet to be taken up	Estimate to be prepared/others	Ready for service	Formalities not observed
Mangaluru	0	2	1	6	0	0	0	0	0	0	0	0
kavoor	6	35	6	21	16	14	30	10	6	0	5	9
Puttur	0	18	3	11	1	29	30	1	0	0	13	16
Bantwala	9	39	18	52	24	13	37	13	9	2	13	0
<b>Dakshina Kannada Dist</b>	<b>15</b>	<b>94</b>	<b>28</b>	<b>90</b>	<b>41</b>	<b>56</b>	<b>97</b>	<b>24</b>	<b>15</b>	<b>2</b>	<b>31</b>	<b>25</b>
Udupi	8	17	5	20	9	20	29	4	4	1	20	0
Kundapura	6	19	0	5	15	9	24	8	4	3	4	5
<b>Udupi Dist</b>	<b>14</b>	<b>36</b>	<b>5</b>	<b>25</b>	<b>24</b>	<b>29</b>	<b>53</b>	<b>12</b>	<b>8</b>	<b>4</b>	<b>24</b>	<b>5</b>
Shivamogga	1	6	0	15	21	0	21	11	8	2	0	0
Bhadravathi	1	3	6	11	4	8	12	3	1	0	3	5
Sagar	7	78	30	33	167	44	211	135	0	32	2	42
Shikaripura	0	3	10	42	25	4	29	19	5	1	0	4
<b>Shivamogga Dist</b>	<b>9</b>	<b>90</b>	<b>46</b>	<b>101</b>	<b>217</b>	<b>56</b>	<b>273</b>	<b>168</b>	<b>14</b>	<b>35</b>	<b>5</b>	<b>51</b>
Chikkamagaluru	0	12	5	13	57	1	58	24	22	11	1	0
Koppa	0	7	0	4	47	1	48	11	22	14	1	0
Kadur	3	30	1	17	110	0	110	41	54	15	0	0
<b>Chikkamagaluru Dist</b>	<b>3</b>	<b>49</b>	<b>6</b>	<b>34</b>	<b>214</b>	<b>2</b>	<b>216</b>	<b>76</b>	<b>98</b>	<b>40</b>	<b>2</b>	<b>0</b>
<b>MESCOM</b>	<b>41</b>	<b>269</b>	<b>85</b>	<b>250</b>	<b>496</b>	<b>143</b>	<b>639</b>	<b>280</b>	<b>135</b>	<b>81</b>	<b>62</b>	<b>81</b>

**Progress of Ganga Kalyana Works during 2019-20(upto JULY-19)**

**Karnataka Minority Development Corporation**

Division	No. of application received		No. of applications serviced		No. of Applications pending			Progress details				
	During the month	Cumulative total	During the month	Cumulative total	MESCOM	Corporation	Total Pendency	MESCOM			Local bodies	
								Work under progress	work yet to be taken up	Estimate to be prepared/others	Ready for service	Formalities not observed
Mangaluru	0	7	0	7	0	0	0	0	0	0	0	0
kavoor	2	7	1	11	2	2	4	2	0	0	0	2
Puttur	1	4	3	44	6	20	26	4	0	2	20	0
Bantwala	4	31	24	66	28	19	47	20	8	0	19	0
<b>Dakshina Kannada Dist</b>	<b>7</b>	<b>49</b>	<b>28</b>	<b>128</b>	<b>36</b>	<b>41</b>	<b>77</b>	<b>26</b>	<b>8</b>	<b>2</b>	<b>39</b>	<b>2</b>
Udupi	0	4	1	8	3	2	5	2	1	0	2	0
Kundapura	0	1	0	5	3	1	4	3	0	0	1	0
<b>Udupi Dist</b>	<b>0</b>	<b>5</b>	<b>1</b>	<b>13</b>	<b>6</b>	<b>3</b>	<b>9</b>	<b>5</b>	<b>1</b>	<b>0</b>	<b>3</b>	<b>0</b>
Shivamogga	0	1	3	6	3	0	3	3	0	0	0	0
Bhadravathi	6	6	2	4	5	9	14	1	1	3	5	4
Sagar	0	20	1	9	15	26	41	10	0	5	0	26
Shikaripura	0	1	1	11	5	3	8	4	1	0	0	3
<b>Shivamogga Dist</b>	<b>6</b>	<b>28</b>	<b>7</b>	<b>30</b>	<b>28</b>	<b>38</b>	<b>66</b>	<b>18</b>	<b>2</b>	<b>8</b>	<b>5</b>	<b>33</b>
Chikkamagaluru	2	2	0	5	18	2	20	14	1	3	2	0
Koppa	2	2	0	3	15	1	16	8	5	2	1	0
Kadur	3	3	0	9	23	0	23	18	2	3	0	0
<b>Chikkamagaluru Dist</b>	<b>7</b>	<b>7</b>	<b>0</b>	<b>17</b>	<b>56</b>	<b>3</b>	<b>59</b>	<b>40</b>	<b>8</b>	<b>8</b>	<b>3</b>	<b>0</b>
<b>MESCOM</b>	<b>20</b>	<b>89</b>	<b>36</b>	<b>188</b>	<b>126</b>	<b>85</b>	<b>211</b>	<b>89</b>	<b>19</b>	<b>18</b>	<b>50</b>	<b>35</b>

**Progress of Ganga Kalyana Works during 2019-20(upto JULY-19)**

**Karnataka Vishwakarma Community Development Corporation**

Division	No. of application received		No. of applications serviced		No. of Applications pending			Progress details				
	During the month	Cumulative total	During the month	Cumulative total	MESCOM	Corporation	Total Pendency	MESCOM			Local bodies	
								Work under progress	work yet to be taken up	Estimate to be prepared/others	Ready for service	Formalities not observed
Mangaluru	0	0	0	0	0	0	0	0	0	0	0	0
kavoor	0	0	0	0	0	0	0	0	0	0	0	0
Puttur	0	0	1	4	0	0	0	0	0	0	0	0
Bantwala	0	2	1	2	0	1	1	0	0	0	1	0
<b>Dakshina Kannada Dist</b>	<b>0</b>	<b>2</b>	<b>2</b>	<b>6</b>	<b>0</b>	<b>1</b>	<b>1</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>1</b>	<b>0</b>
Udupi	0	2	0	1	0	1	1	0	0	0	1	0
Kundapura	0	1	0	0	0	1	1	0	0	0	0	1
<b>Udupi Dist</b>	<b>0</b>	<b>3</b>	<b>0</b>	<b>1</b>	<b>0</b>	<b>2</b>	<b>2</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>1</b>	<b>1</b>
Shivamogga	0	0	0	1	0	0	0	0	0	0	0	0
Bhadravathi	0	0	0	0	0	0	0	0	0	0	0	0
Sagar	1	3	0	0	2	3	5	1	0	1	1	2
Shikaripura	0	0	0	1	0	0	0	0	0	0	0	0
<b>Shivamogga Dist</b>	<b>1</b>	<b>3</b>	<b>0</b>	<b>2</b>	<b>2</b>	<b>3</b>	<b>5</b>	<b>1</b>	<b>0</b>	<b>1</b>	<b>1</b>	<b>2</b>
Chikkamagaluru	0	0	0	0	0	1	1	0	0	0	1	0
Koppa	0	2	0	0	2	0	2	0	0	2	0	0
Kadur	0	1	0	0	3	0	3	1	2	0	0	0
<b>Chikkamagaluru Dist</b>	<b>0</b>	<b>3</b>	<b>0</b>	<b>0</b>	<b>5</b>	<b>1</b>	<b>6</b>	<b>1</b>	<b>2</b>	<b>2</b>	<b>1</b>	<b>0</b>
<b>MESCOM</b>	<b>1</b>	<b>11</b>	<b>2</b>	<b>9</b>	<b>7</b>	<b>7</b>	<b>14</b>	<b>2</b>	<b>2</b>	<b>3</b>	<b>4</b>	<b>3</b>

**Progress of Ganga Kalyana Works during 2019-20(upto JULY-19)**

**ALL GANGA KALYANA SERVICED DETAILS**

Division	No. of application received		No. of applications serviced		No. of Applications pending			Progress details				
	During the month	Cumulative total	During the month	Cumulative total	MESCOM	Corporation	Total Pendency	MESCOM			Local bodies	
								Work under progress	work yet to be taken up	Estimate to be prepared/others	Ready for service	Formalities not observed
Mangaluru	0	9	1	13	0	0	0	0	0	0	0	0
kavoor	9	45	11	38	18	17	35	12	6	0	5	12
Puttur	2	25	8	127	11	58	69	8	0	3	42	16
Bantwala	14	75	63	198	61	42	103	37	22	2	42	0
<b>Dakshina Kannada Dist</b>	<b>25</b>	<b>154</b>	<b>83</b>	<b>376</b>	<b>90</b>	<b>117</b>	<b>207</b>	<b>57</b>	<b>28</b>	<b>5</b>	<b>89</b>	<b>28</b>
Udupi	9	89	18	46	36	51	87	23	12	1	51	0
Kundapura	6	57	7	29	48	22	70	23	16	9	13	9
<b>Udupi Dist</b>	<b>15</b>	<b>146</b>	<b>25</b>	<b>75</b>	<b>84</b>	<b>73</b>	<b>157</b>	<b>46</b>	<b>28</b>	<b>10</b>	<b>64</b>	<b>9</b>
Shivamogga	2	46	13	47	65	8	73	35	22	8	0	8
Bhadravathi	8	29	22	43	45	36	81	14	26	5	14	22
Sagar	9	151	41	54	224	133	357	165	0	59	4	129
Shikaripura	2	6	42	170	54	18	72	45	7	2	0	18
<b>Shivamogga Dist</b>	<b>21</b>	<b>232</b>	<b>118</b>	<b>314</b>	<b>388</b>	<b>195</b>	<b>583</b>	<b>259</b>	<b>55</b>	<b>74</b>	<b>18</b>	<b>177</b>
Chikkamagaluru	34	57	8	42	213	6	219	98	58	57	4	2
Koppa	3	20	0	22	113	3	116	22	44	47	3	0
Kadur	13	55	3	52	389	0	389	161	181	47	0	0
<b>Chikkamagaluru Dist</b>	<b>50</b>	<b>132</b>	<b>11</b>	<b>116</b>	<b>715</b>	<b>9</b>	<b>724</b>	<b>281</b>	<b>283</b>	<b>151</b>	<b>7</b>	<b>2</b>
<b>MESCOM</b>	<b>111</b>	<b>664</b>	<b>237</b>	<b>881</b>	<b>1277</b>	<b>394</b>	<b>1671</b>	<b>643</b>	<b>394</b>	<b>240</b>	<b>178</b>	<b>216</b>