
During 

the 

month

Cumulative 

total

During 

the 

month

Cumulative 

total
MESCOM

Corporat

ion 

Total 

Pendancy

Work under 

progress

Work yet to 

be taken up

Estimate to 

be prepared

Ready 

for 

service

Formalities 

not observed

Mangaluru 0 0 0 0 0 0 0 0 0 0 0 0

kavoor 0 1 0 0 1 0 1 1 0 0 0 0

Puttur 2 2 13 35 3 8 11 1 1 1 8 0

Bantwala 1 1 24 33 3 11 14 2 0 1 11 0

Dakshina 

Kannada Dist
3 4 37 68 7 19 26 4 1 2 19 0

Udupi 1 29 0 1 19 12 31 2 12 5 12 0

Kundapura 1 30 3 8 20 19 39 0 16 4 14 5

Udupi Dist 2 59 3 9 39 31 70 2 28 9 26 5

Shivamogga 3 20 4 10 29 9 38 6 19 4 0 9

Bhadravathi 0 8 3 10 18 36 54 13 5 0 12 24

Sagar 8 32 2 2 39 43 82 18 0 21 0 43

Shikaripura 0 0 22 74 48 7 55 44 0 4 0 7

Shivamogga 

Dist
11 60 31 96 134 95 229 81 24 29 12 83

Chikkamagaluru 6 11 3 17 86 0 86 30 41 15 0 0

Koppa 0 7 9 9 30 0 30 2 8 20 0 0

Kadur 5 14 6 23 218 0 218 75 88 55 0 0

Chikkamagaluru 

Dist
11 32 18 49 334 0 334 107 137 90 0 0

MESCOM 27 155 89 222 514 145 659 194 190 130 57 88

MESCOM side Corporation side

Progress of Ganga Kalyana Works during 2019-20(upto JUNE-19)

Dr. B.R Ambedkar Development Corporation(SC Corporation)

Division

No. of application 

received

No. of applications 

serviced
No. of Applications pending

Pending  details



Progress of Ganga Kalyana Works during 2019-20(upto JUNE-19)

During 

the 

month

Cumulative 

total

During 

the 

month

Cumulative 

total
MESCOM

Corporat

ion 

Total 

Pendancy

Work under 

progress

Work yet to 

be taken up

Estimate to 

be prepared

Ready 

for 

service

Formalities 

not observed

Mangaluru 0 0 0 0 0 0 0 0 0 0 0 0

kavoor 1 1 0 2 1 3 4 1 0 0 2 1

Puttur 0 0 10 32 0 2 2 0 0 0 2 0

Bantwala 0 1 14 25 8 15 23 4 4 0 15 0

Dakshina 

Kannada Dist
1 2 24 59 9 20 29 5 4 0 19 1

Udupi 2 36 3 4 13 19 32 9 4 0 19 0

Kundapura 0 6 0 4 4 5 9 1 0 3 3 2

Udupi Dist 2 42 3 8 17 24 41 10 4 3 22 2

Shivamogga 1 18 2 5 20 0 20 4 4 12 0 0

Bhadravathi 0 11 3 4 6 10 16 3 1 2 1 9

Sagar 1 17 0 0 21 8 29 9 0 12 0 8

Shikaripura 0 0 1 11 9 0 9 9 0 0 0 0

Shivamogga 

Dist
2 46 6 20 56 18 74 25 5 26 1 17

Chikkamagaluru 0 0 2 4 23 2 25 13 8 2 0 2

Koppa 0 1 6 6 18 1 19 1 6 11 1 0

Kadur 0 0 1 1 30 0 30 5 19 6 0 0

Chikkamagaluru 

Dist
0 1 9 11 71 3 74 19 33 19 1 2

MESCOM 5 91 42 98 153 65 218 59 46 48 43 22

MESCOM side Corporation side

Karnataka Maharshi Valmiki ST Development Corporation

Division

No. of application 

received

No. of applications 

serviced
No. of Applications pending

Pending  details



Progress of Ganga Kalyana Works during 2019-20(upto JUNE-19)

During 

the 

month

Cumulative 

total

During 

the 

month

Cumulative 

total
MESCOM

Corporat

ion 

Total 

Pendancy

Work under 

progress

Work yet to 

be taken up

Estimate to 

be prepared

Ready 

for 

service

Formalities 

not observed

Mangaluru 0 2 1 5 0 1 1 0 0 0 1 0

kavoor 12 29 7 15 11 19 30 7 4 0 4 15

Puttur 12 18 2 8 9 24 33 1 1 7 16 8

Bantwala 11 30 20 34 27 19 46 17 6 4 19 0

Dakshina 

Kannada Dist
35 79 30 62 47 63 110 25 11 11 40 23

Udupi 2 9 4 15 4 22 26 1 3 0 21 1

Kundapura 5 13 1 5 12 6 18 3 6 3 2 4

Udupi Dist 7 22 5 20 16 28 44 4 9 3 23 5

Shivamogga 2 5 8 15 19 1 20 5 11 3 0 1

Bhadravathi 0 2 2 5 6 12 18 6 0 0 6 6

Sagar 16 71 3 3 184 51 235 137 0 47 5 46

Shikaripura 1 3 11 32 33 9 42 28 2 3 1 8

Shivamogga 

Dist
19 81 24 55 242 73 315 176 13 53 12 61

Chikkamagaluru 1 12 0 8 62 1 63 27 12 23 1 0

Koppa 0 7 4 4 48 0 48 11 23 14 0 0

Kadur 0 27 2 16 108 0 108 36 37 35 0 0

Chikkamagaluru 

Dist
1 46 6 28 218 1 219 74 72 72 1 0

MESCOM 62 228 65 165 523 165 688 279 105 139 76 89

17

MESCOM side Corporation side

D.Devaraj Urs Backward Development Corporation

Division

No. of application 

received

No. of applications 

serviced
No. of Applications pending

Pending  details



Progress of Ganga Kalyana Works during 2019-20(upto JUNE-19)

E-9

During 

the 

month

Cumulative 

total

During 

the 

month

Cumulative 

total
MESCOM

Corporat

ion 

Total 

Pendancy

Work under 

progress

Work yet to 

be taken up

Estimate to 

be prepared

Ready 

for 

service

Formalities 

not observed

Mangaluru 0 7 2 7 0 0 0 0 0 0 0 0

kavoor 3 5 6 10 1 2 3 1 0 0 0 2

Puttur 0 3 20 41 7 21 28 6 0 1 21 0

Bantwala 1 27 25 42 50 17 67 37 13 0 17 0

Dakshina 

Kannada Dist
4 42 53 100 58 40 98 44 13 1 38 2

Udupi 0 4 2 7 1 5 6 0 1 0 3 2

Kundapura 0 1 1 5 2 2 4 2 0 0 1 1

Udupi Dist 0 5 3 12 3 7 10 2 1 0 4 3

Shivamogga 0 1 1 3 6 0 6 2 4 0 0 0

Bhadravathi 0 0 2 2 3 7 10 1 2 0 6 1

Sagar 4 20 0 8 14 28 42 7 0 7 1 27

Shikaripura 1 1 4 10 6 3 9 2 4 0 0 3

Shivamogga 

Dist
5 22 7 23 29 38 67 12 10 7 7 31

Chikkamagaluru 0 0 1 5 18 0 18 11 6 1 0 0

Koppa 0 0 3 3 14 0 14 2 12 0 0 0

Kadur 0 0 3 9 20 0 20 18 2 0 0 0

Chikkamagaluru 

Dist
0 0 7 17 52 0 52 31 20 1 0 0

MESCOM 9 69 70 152 142 85 227 89 44 9 49 36

MESCOM side Corporation side

Karnataka Minority Development Corporation

Division

No. of application 

received

No. of applications 

serviced
No. of Applications pending

Pending  details



Progress of Ganga Kalyana Works during 2019-20(upto JUNE-19)

During 

the 

month

Cumulative 

total

During 

the 

month

Cumulative 

total
MESCOM

Corporat

ion 

Total 

Pendancy

Work under 

progress

Work yet to 

be taken up

Estimate to 

be prepared

Ready 

for 

service

Formalities 

not observed

Mangaluru 0 0 0 0 0 0 0 0 0 0 0 0

kavoor 0 0 0 0 0 0 0 0 0 0 0 0

Puttur 0 0 0 3 0 1 1 0 0 0 1 0

Bantwala 0 2 1 1 0 2 2 0 0 0 2 0

Dakshina 

Kannada Dist
0 2 1 4 0 3 3 0 0 0 3 0

Udupi 1 2 1 1 1 0 1 0 1 0 0 0

Kundapura 1 1 0 0 0 1 1 0 0 0 0 1

Udupi Dist 2 3 1 1 1 1 2 0 1 0 0 1

Shivamogga 0 0 0 1 0 0 0 0 0 0 0 0

Bhadravathi 0 0 0 0 0 0 0 0 0 0 0 0

Sagar 0 2 0 0 3 1 4 2 0 1 0 1

Shikaripura 0 0 0 1 0 0 0 0 0 0 0 0

Shivamogga 

Dist
0 2 0 2 3 1 4 2 0 1 0 1

Chikkamagaluru 0 0 0 0 1 0 1 1 0 0 0 0

Koppa 0 2 0 0 2 0 2 0 0 2 0 0

Kadur 0 1 0 0 3 0 3 1 1 1 0 0

Chikkamagaluru 

Dist
0 3 0 0 6 0 6 2 1 3 0 0

MESCOM 2 10 2 7 10 5 15 4 2 4 3 2

MESCOM side Corporation side

Karnataka Vishwakarma Community  Development Corporation

Division

No. of application 

received

No. of applications 

serviced
No. of Applications pending

Pending  details



Progress of Ganga Kalyana Works during 2019-20(upto JUNE-19)

During 

the 

month

Cumulative 

total

During 

the 

month

Cumulative 

total
MESCOM

Corporat

ion 

Total 

Pendancy

Work under 

progress

Work yet to 

be taken up

Estimate to 

be prepared

Ready 

for 

service

Formalities 

not observed

Mangaluru 0 9 3 12 0 1 1 0 0 0 1 0

kavoor 16 36 13 27 14 24 38 10 4 0 6 18

Puttur 14 23 45 119 19 56 75 8 2 9 48 8

Bantwala 13 61 84 135 88 64 152 60 23 5 64 0

Dakshina 

Kannada Dist
43 129 145 293 121 145 266 78 29 14 119 26

Udupi 6 80 10 28 38 58 96 12 21 5 55 3

Kundapura 7 51 5 22 38 33 71 6 22 10 20 13

Udupi Dist 13 131 15 50 76 91 167 18 43 15 75 16

Shivamogga 6 44 15 34 74 10 84 17 38 19 0 10

Bhadravathi 0 21 10 21 33 65 98 23 8 2 25 40

Sagar 29 142 5 13 261 131 392 173 0 88 6 125

Shikaripura 2 4 38 128 96 19 115 83 6 7 1 18

Shivamogga 

Dist
37 211 68 196 464 225 689 296 52 116 32 193

Chikkamagaluru 7 23 6 34 190 3 193 82 67 41 1 2

Koppa 0 17 22 22 112 1 113 16 49 47 1 0

Kadur 5 42 12 49 379 0 379 135 147 97 0 0

Chikkamagaluru 

Dist
12 82 40 105 681 4 685 233 263 185 2 2

MESCOM 105 553 268 644 1342 465 1807 625 387 330 228 237

MESCOM side Corporation side

ALL GANGA KALYANA SERVICED DETAILS

Division

No. of application 

received

No. of applications 

serviced
No. of Applications pending

Pending  details



Progress of Ganga Kalyana Works during 2019-20(upto JUNE-19)


